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Mercer St. Tunnel
3995 Advertise, Bid & Award 136* 28SEP99A 10APR00 0

4002 Mercer St. Tunnel - NTP 0 11APR00* 0

4003 Preconstruction Planning Period 34 11APR00 26MAY00 30

20000 CSO CONTROL FACILITY SITE 157* 18AUG00 02APR01 0

20010 MERCER STREET TUNNEL 278* 03APR01 06MAY02 0

20020 EAST PORTAL 251* 02OCT00 26SEP01 121

20030 CSO, EFFLUENT & ANCILLARY PIPELINES & DROP STR. 290* 11AUG00 02OCT01 110

20040 PARK PATHWAY REVISIONS 26* 31MAY00 06JUL00 55

Elliott West CSO Control Facility
995 Advertise, Bid & Award 132 26JUL01* 01FEB02 0

1000 Elliott W. CSO Control Facility - NTP 0 04FEB02* 0

1002 Preconstruction Planning 66 04FEB02 06MAY02 0

21000 PUMP STATION 398* 08MAY02 02DEC03 4

21010 CSO TREATMENT STRUCTURE 124* 11MAR03 03SEP03 9

21025 CHEM STORAGE & ODOR CTRL 210* 11FEB03 08DEC03 0

21030 OPERATIONAL TESTING & COMMISSIONING 95* 09DEC03 21APR04 0

Marine Outfalls
7005 Advertise, Bid & Award 125 05SEP00* 02MAR01 35

7006 Marine Outfalls - NTP 0 05MAR01 35

7018 Preconstruction Planning 63 05MAR01 31MAY01 54

22000 TRANSITION STRUCTURE 105* 10JUL01 06DEC01 68

22010 DENNY WAY CSO OUTFALL EXTENSION 69* 31JUL01 05NOV01 89

22020 ELLIOTT WEST CSO OUTFALL 132* 04SEP01 12MAR02 263

Elliott West Pipelines
5995 Advertise, Bid & Award 132 22DEC00* 28JUN01 110

5997 Preconstruction Planning Period 66 29JUN01 02OCT01 110

5998 Elliott West Pipelines - Auth. to Proceed 0 03OCT01 110

23000 ELLIOTT WEST PIPELINES 220* 03OCT01 14AUG02 110

23010 EBI CONTROL STRUCTURE 110* 30APR02 03OCT02 119

23020 OUTFALL CONNECTIONS 21* 15JUL03 12AUG03 0

23030 DECHLORINATION MANHOLE 34* 29AUG02 16OCT02 110

23040 DENNY WAY DIVERSION STRUCTURE 115* 16JUL02 27DEC02 61

23050 CSO TRANSITION STRUCTURE 75* 20AUG02 05DEC02 76

23060 SHORELINE RESTORATION & ARTWORK 197* 04SEP03 10JUN04 0

South Lake Union Pipelines
4995 Advertise, Bid & Award 132 01MAY01* 05NOV01 13

5000 South Lake Union Pipelines - NTP 0 06NOV01 13

5002 Preconstruction Planning Period 44 06NOV01 10JAN02 25

5006 Submit/Approve Tunnel/Jacking Equipment 44 06NOV01 10JAN02 13

5008 Procure & Deliver Tunnel/Jacking Equipment 88 11JAN02 14MAY02 13

24000 EAST PORTAL DROP STRUCTURE 163* 01OCT02 21MAY03 123

24005 LAKE UNION TUNNEL CSO PIPELINE 38* 04JUN02 26JUL02 0

24010 SOUTH LAKE UNION PIPELINE 45* 29JUL02 30SEP02 123

24020 SEATTLE VALLEY STREET CONNECTION 93* 08OCT02 19FEB03 173

24030 CENTRAL TRUNK CSO PIPELINE & DIVERSION STR. 50* 01MAR02 09MAY02 226

24040 LAKE UNION TUNNEL REGULATOR 325* 11JAN02 21APR03 130

1999 2000 2001 2002 2003 2004
N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J

Advertise, Bid & Award

Mercer St. Tunnel - NTP

Preconstruction Planning Period

CSO CONTROL FACILITY SITE

MERCER STREET TUNNEL

EAST PORTAL

CSO, EFFLUENT & ANCILLARY PIPELINES & DROP STR.

PARK PATHWAY REVISIONS

Advertise, Bid & Award

Elliott W. CSO Control Facility - NTP

Preconstruction Planning

PUMP STATION

CSO TREATMENT STRUCTURE
CHEM STORAGE & ODOR CTRL

OPERATIONAL TESTING & COMMISSIONING

Advertise, Bid & Award

Marine Outfalls - NTP

Preconstruction Planning

TRANSITION STRUCTURE

DENNY WAY CSO OUTFALL EXTENSION

ELLIOTT WEST CSO OUTFALL

Advertise, Bid & Award

Preconstruction Planning Period

Elliott West Pipelines - Auth. to Proceed

ELLIOTT WEST PIPELINES

EBI CONTROL STRUCTURE

OUTFALL CONNECTIONS

DECHLORINATION MANHOLE

DENNY WAY DIVERSION STRUCTURE

CSO TRANSITION STRUCTURE
SHORELINE RESTORATION & ARTWORK

Advertise, Bid & Award

South Lake Union Pipelines - NTP

Preconstruction Planning Period

Submit/Approve Tunnel/Jacking Equipment

Procure & Deliver Tunnel/Jacking Equipment

EAST PORTAL DROP STRUCTURE

LAKE UNION TUNNEL CSO PIPELINE

SOUTH LAKE UNION PIPELINE

SEATTLE VALLEY STREET CONNECTION

CENTRAL TRUNK CSO PIPELINE & DIVERSION STR.

LAKE UNION TUNNEL REGULATOR

Draft Schedule
Subject to Change

© Primavera Systems, Inc.

Start Date 24APR98
Finish Date 10JUN04
Data Date 31DEC99
Run Date 15FEB00 09:57

DR08

KING COUNTY
Denny Way/Lake Union CSO Project

Summary Schedule

Sheet 1 of 1
Early Bar

Progress Bar

Critical Activity


